COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/29/2020

ESTIMATE SUMMARY 12:27:57
CONTID: C22468 ESTIMATE NO: 0004  FINL SPEC YR: 2005
PCN: 22468-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 56.0  DAYS TIME ALLOW: 50 WORK DAYS
SH 6 MERINO TO ATWOOD PERCENT TIME:  112.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: STAO06A-067
SH 6 MERINO TO ATWOOD
NAME OF ROAD:
PROJECT COUNTIES:  LOGAN
CONTRACTOR:
MCATEE CONSTRUCTION CO. PAY PERIOD ENDING 09/29/2020 DATE TIME STARTED 05/11/2020
220 EDWARDS AVENUE DATE LET 01/16/2020 DATE WORK BEGAN 05/11/2020
DATE AWARDED 01/27/2020 DATE TIME STOPPED 08/05/2020
DATE CONTRACT EXECUTED 02/19/2020 DATE ACCEPTED 08/05/2020
STERLING CO 80751 (307)635-9005 DATE NOTICE TO PROCEED 05/11/2020
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,489,766.03  PARTICIPATING $ 43,300.00 $ 0.00
AWARD PROJECT AMT: $  3,766,927.45  NON-PARTICIPATING 3,428,274.72 1,770.65
PERCENT COMPLETE: 99.48% TOTAL EARNINGS 3,471,574.72 1,770.65
FUNDS AVAILABLE: $ 18,191.31 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,471,574.72 1,770.65
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 56,503.91
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,471,574.72 58,274.56
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,471,574.72 58,274.56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 58,274.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22468-BID ESTIMATE RUN 09/29/2020

PROJECT: STAO06A-067 ESTIMATE NO: 0004 12:27:57
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00220 Removal of Asphalt Mat 0.000 0.000
Sy 0.000 0.00
3.00000 0.000 0.00
0010 202-00240 *Removal of Asphalt Mat (Planing) 134,604.000 134,604.000
5% 0.000 0.00
0.60000 134,604.000 80,762.40
0015 203-01500 Blading 29.000 29.000
HOUR 0.000 0.00
100.00000 29.000 2,900.00
0020 208-00002 *Erosion Log Type 1 (12 Inch) 0.000 0.000
LF 0.000 0.00
11.75000 0.000 0.00
0025 208-00035 *Aggregate Bag 40.000 40.000
LF 0.000 0.00
8.50000 40.000 340.00
0030 208-00075 *Pre-fabricated Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0035 208-00103 *Removal and Disposal of Sediment (Labor) 0.000 0.000
HOUR 0.000 0.00
126.00000 0.000 0.00
0040 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
195.00000 0.000 0.00
0045 208-00106 *Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
285.00000 0.000 0.00
0050 208-00107 *Removal of Trash 0.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0055 210-00011 Reset Mailbox Structure (Type 1) 5.000 5.000
EACH 0.000 0.00

350.00000 5.000 1,750.00
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PCN: 22468-BID ESTIMATE RUN 09/29/2020

PROJECT: STAO06A-067 ESTIMATE NO: 0004 12:27:57
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0057 210-04010 Adj Manhole June 2020 MCR's 5.000 5.000
EACH 0.000 0.00
1,000.00000 5.000 5,000.00
0060 304-07009 Aggregate Base Course (Class 7) (Special) 3,915.620 3,915.620
TON 0.000 0.00
23.50000 3,915.620 92,017.07
0065 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 61.740 61.740
TON 0.000 0.00
175.00000 61.740 10,804.50
0070 403-34751 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 31,623.890 31,623.890
TON 0.000 0.00
88.00000 31,623.890 2,782,902.32
0075 612-00101 *Delineator (Drivable Concrete Installation) (T ype 1) 200.000 165.000
EACH 0.000 0.00
120.00000 165.000 19,800.00
0080 612-00102 *Delineator (Drivable Concrete Installation) (T ype 1) 0.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0085 612-00103 *Delineator (Drivable Concrete Installation) (T ype 20.000 20.000
I
) EACH 0.000 0.00
130.00000 20.000 2,600.00
0090 614-80391 *Rumble Strip (Grinding)(Asphalt) 29,412.000 29,412.000
LF 0.000 0.00
0.17000 29,412.000 5,000.04
0095 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0100 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
185,000.00000 1.000 185,000.00
0105 626-01114 *Public Information Management (Tier IV) 97.000 97.000
DAY 0.000 0.00

74.00000 97.000 7,178.00
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PCN: 22468-BID ESTIMATE RUN 09/29/2020

PROJECT: STAO06A-067 ESTIMATE NO: 0004 12:27:57
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0110 627-00008 *Modified Epoxy Pavement Marking 511.000 511.000
GAL 0.000 0.00
102.00000 511.000 52,122.00
0115 627-00011 *Pavement Marking Paint (Waterborne) 1,095.000 995.000
GAL 0.000 0.00
56.00000 995.000 55,720.00
0120 627-30405 *Preformed Thermoplastic Pavement Marking 204.000 204.000
(Word-Symbol) Sk 0.000 0.00
19.00000 204.000 3,876.00
0125 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 600.000 600.000
Line,
) SF 0.000 0.00
12.75000 600.000 7,650.00
0130 630-00000 *Flagging 3,230.000 3,181.500
HOUR 0.000 0.00
30.00000 3,181.500 95,445.00
0135 630-00001 *Pilot Car Operation 339.500 339.500
HOUR 0.000 0.00
68.00000 339.500 23,086.00
0140 630-00007 *Traffic Control Inspection 25.000 23.000
DAY 0.000 0.00
230.00000 23.000 5,290.00
0145 630-00012 *Traffic Control Management 44.000 40.000
DAY 0.000 0.00
1,150.00000 40.000 46,000.00
0150 630-80001 *Flashing Beacon (Portable) 2.000 1.800
EACH 0.200 140.00
700.00000 2.000 1,400.00
0155 630-80341 *Construction Traffic Sign (Panel Size A) 15.000 13.500
EACH 1.500 60.00
40.00000 15.000 600.00
0160 630-80342 *Construction Traffic Sign (Panel Size B) 53.000 47.700
EACH 5.300 307.40

58.00000 53.000 3,074.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0165 630-80350

0170 630-80355

0175 630-80360

0180 630-80380

0185 630-80520

0190 700-70010

0195 700-70012

0200 700-70016

0205 700-70018

0210 700-70019

0215 700-70111

C22468
22468-BID
STAO06A-067

ITEM
DESCRIPTION

ROADWAY

*Vertical Panel

*Portable Message Sign Panel

*Drum Channelizing Device

*Traffic Cone

*Mobile Pavement Marking Zone

F/A Minor Contract Revisions

F/A Asphalt Pavement Incentive

F/A Fuel Cost Adjustment

F/A Roadway Smoothness Incentive

F/A Asphalt Cement Cost Adjustment

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE
17.000
EACH
17.00000
3.000
EACH
3,000.00000
103.000
EACH
22.50000
114.000
EACH
9.00000
1.000
DAY
4,500.00000
0.000
FA
1.00000
61,520.970
FA
1.00000
0.000
FA
1.00000
59,229.140
FA
1.00000
-220,748.910
FA
1.00000
0.000
FA

1.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

15.300
1.700
17.000

2.700
0.300
3.000

92.700
10.300
103.000

102.600
11.400
114.000

1.000
0.000
1.000

0.000
0.000
0.000

61,520.970
0.000
61,520.970

0.000
0.000
0.000

59,229.140
0.000
59,229.140

-222,625.220
0.000
-222,625.220

0.000
0.000
0.000

Page 5

ESTIMATE RUN 09/29/2020

AMOUNT
THIS
PERIOD

28.90

900.00

231.75

102.60

0.00

12:27:57

CUMULATIVE
AMOUNT

289.00

9,000.00

2,317.50

1,026.00

4,500.00

0.00

61,520.97

0.00

59,229.14

-222,625.22

0.00



CONTID:
PCN:
PROJECT:

C22468
22468-BID
STAO06A-067

ESTIMATE NO: 0004

COLORADO DEPARTMENT OF TRANSPORTATION

Page 6
ESTIMATE RUN 09/29/2020

ITEM
DESCRIPTION

CAT NO0200

0220 700-70220

0225 700-70380

CAT NO0400

0230 620-00002

0235 620-00012

0240 620-00020

0245 620-00045

ROADWAY

F/A Phone Service

F/A Erosion Control

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Field Laboratory (Class 2)

Sanitary Facility

Liquidated Damages LD's per 2019 specification

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

0.000 0.000
FA 0.000
1.00000 0.000
0.000 0.000
FA 0.000
1.00000 0.000

CAT 0200 CURRENT AMT$  3,446,466.03
1.000 1.000
EACH 0.000
40,000.00000 1.000
1.000 1.000
EACH 0.000
20,000.00000 1.000
1.000 1.000
EACH 0.000
2,500.00000 1.000
-6.000 -6.000
DAY 0.000
3,200.00000 -6.000

CAT 0400 CURRENT AMT$ 43,300.00 $

PROJECT TOTAL CURRENT AMT $ 3,489,766.03

12:27:57
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00

1,770.65 $ 3,428,274.72

0.00
40,000.00

0.00
20,000.00

0.00
2,500.00

0.00
-19,200.00
0.00 $ 43,300.00

1,770.65 $ 3,471,574.72



